



SBM Team 1

Aa Name	📅 Date	📍 Story Point	📍 Sprint	👤 Assigned To
<u>SRS</u>				
<u>Test Plan</u>				
<u>Hide/Unhide group in Notion</u>				
<u>Requirements</u>				
<u>Questions</u>				
<u>Task 1aa: Design UI- B2B Login & Registration Using Figma</u>		5	Sprint 1	© CHANG XIU CHEN
<u>Task 1ab: Design Bulk Catalog with Live Tiered Pricing Using Figma(UI)</u>		5	Sprint 1	© CHANG XIU CHEN
<u>Task 1ad: Design Product Catalog Using Figma (UI)</u>		5	Sprint 1	© CHANG XIU CHEN
<u>Task 1ac: Design Admin Approval Dashboard Using Figma (UI)</u>				© CHANG XIU CHEN
<u>Task 1cc - SRS: Non-Functional & Security</u>		5	Sprint 1	🕒 Taranjit
<u>Admin page (View feedback, Search for feedback)</u>		1	Sprint 3	© CHANG XIU CHEN

Aa Name	📅 Date	🕒 Story Point	🕒 Sprint	👤 Assigned To
<u>Admin page (View/Approve/Reject pending registration requests).</u>		1	Sprint 3	© CHANG XIU CHEN
<u>Admin Page (Add products, Remove products).</u>		1	Sprint 3	© CHANG XIU CHEN
<u>Admin page (Modify pricing, Upload product image).</u>		1	Sprint 3	© CHANG XIU CHEN
<u>Admin Page (View Orders, Search Orders, Filter Orders).</u>		1	Sprint 3	© CHANG XIU CHEN
<u>Admin page (Update product details, Update stock).</u>		1	Sprint 3	© CHANG XIU CHEN
<u>Admin page (Add/Edit/Remove FAQ & FAQ Category).</u>		1	Sprint 3	© CHANG XIU CHEN
<u>Project Handover Document</u>				
<u>Feasibility Studies - 2FA Login for email/phone number</u>		5	Sprint 3	Ⓜ Zakwan
<u>forgot password for login page</u>		5	Sprint 3	Ⓜ Zakwan
<u>enable signin/register with sso</u>		5	Sprint 3	Ⓜ Taranjit
<u>Update SRS and Use Case Diagrams</u>		1	Sprint 3	Ⓜ yx
<u>Link payments made to database</u>		5	Sprint 3	Ⓜ yx

Aa Name	📅 Date	📍 Story Point	📍 Sprint	👤 Assigned To
<u>Combine subscription payment with product payment</u>		8	Sprint 3	Ⓨ yx
<u>Task 1e - Test Plans</u>		5	Sprint 3	Ⓒ Clara
<u>User Manual Document</u>				
<u>Project Presentation ppt</u>				
<u>Update Test Plans</u>				
<u>Task 1ca - SRS: Functional Req (B2B Features).</u>		5	Sprint 1	Ⓒ Clara
<u>Task 1da - Use Case Diagram (Customer).</u>		1	Sprint 1	Ⓨ yx
<u>Task 1db - Use Case Diagram (Admin)</u>		2	Sprint 1	Ⓨ yx
<u>Task 1cb - SRS: Functional Req (Admin Features)</u>		5	Sprint 1	Ⓨ yx
<u>Task 1ba - Design Database (Entity Diagram).</u>		3	Sprint 1	Ⓒ Clara
<u>Task 1bb - Design Database (Create Tables and Columns).</u>		5	Sprint 1	Ⓒ Clara
<u>Task 1g - Feasibility Studies - Automated Invoice through email</u>		8	Sprint 2	Ⓓ Taranjit
<u>Task 1j - Feasibility Studies - Learn to Link database to superbase and implement</u>		8	Sprint 2	Ⓓ Zakwan Ⓒ CHANG XIU CHEN

Aa Name	📅 Date	📌 Story Point	📌 Sprint	👤 Assigned To
<u>Task 1f - Feasibility Studies - Create FAQ & WA & AI Chat Box & Agent Button for the website</u>		8	Sprint 2	© CHANG XIU CHEN
<u>Task 1o - convert the prototype to HTML & CSS and refine the files then push the codes to github</u>		1	Sprint 2	© CHANG XIU CHEN
<u>Task 1k - View on products without logging in + adjust and improve on the product catalog page based on the feedback - improve on UIUX - reference https://www.apple.com/sg/iphone/</u>		8	Sprint 2	© Clara
<u>Task 1m - Update SRS</u>		2	Sprint 2	👤 yx
<u>Task 1n - Update Use Case Diagrams</u>		2	Sprint 2	👤 yx
<u>Task 1h - Feasibility Studies - Different Payment Methods</u>		8	Sprint 2	👤 yx
<u>Task 1i - Feasibility Studies - Subscription area for repeated buyers</u>		8	Sprint 2	© Clara